PLANNING LEVEL OPINION OF COST SUMMARY

Project Description:

1-90 / SR 18 Interchange Improvements

Client: Snohomish County

Corridor Section: Diverting Diamond Interchange Date: June-15
Location: Interchange Date of Cost Index: 2015
Calculated By/Entered By: BMP
Checked By: MAM
ESTIMATE TEMPLATE COSTS - UPDATED DECEMBER 2014
ESTIMATED
ITEM UNIT UNIT COST QTY COST
. RIGHT OF WAY
RIGHT OF WAY (PARTIAL ACQUISITION) LS $0 1 $0
RIGHT OF WAY (FULL ACQUISITION) LS $0 1 $0
CONSTRUCTION EASEMENTS SF $5 - $0
RIGHT OF WAY TOTAL $0
Il CONSTRUCTION
1 PREPARATION/GRADING/DRAINAGE
1.1 PREPARATION
CLEAR & GRUB,DEMO ACRE $6,000 1.8 $10,800
REMOVING EXISTING PAVEMENT SY $10 3,100 $31,000
REMOVAL STRUCTURES & OBSTRUCTIONS LS $22,200 1 $22,200
1.2 EARTHWORK
ROADWAY EXCAVATION INCL, HAUL CY $20 11,200 $224,000
STRUCTURE EX. CL. A INCL. HAUL CY $25 - $0
BORROW INCL. HAUL TON $18 5,300 $95,400
EMBANKMENT COMPACTION CY $2 2,900 $5,800
1.3 STORMWATER MITIGATION
DETENTION AND TREATMENT SF $10 64,200 $642,000
14 STORM DRAINAGE CONVEYANCE LS $446,600 1 $446,600
2 STRUCTURE
CONCRETE BRIDGES SF $250 - $0
CONCRETE BRIDGES WIDENING SF $350 - $0
APPROACH SLAB SY $140 - $0
BRIDGE EMBANKMENT CY $50 - $0
MODULAR BLOCK WALL (CUT) SF $35 5,900 $206,500
SOLDIER PILE WALL W/ CONCRETE FACING (CUT) SF $125 - $0
SOLDIER PILE WALL W/ CONCRETE FACING (CUT) SF $150 - $0
MECHANICALLY STABILIZED EARTH WALL (FILL) SF $45 - $0
SOLDIER PILE WALL W/ CONCRETE FACING (FILL) SF $125 - $0
SOLDIER PILE WALL W/ CONCRETE FACING (FILL) SF $150 - $0
BRIDGE REMOVAL SF $40 - $0
CULVERT LF $1,750 130 $227,500
NOISE WALLS SF $40 - $0
3 SURFACING
PORTLAND CEMENT CONCRETE SF $12 - $0
HOT MIX ASPHALT TON $85 5,900 $501,500
CRUSHED SURFACING TON $25 2,500 $62,500
4 ROADSIDE DEVELOPMENT
FENCING LF $15 - $0
SEEDING, MULCHING & FERTILIZING LS $65,000 1 $65,000
WETLAND MITIGATION LS $0 1 $0
ENVIRONMENTAL PERMITS LS $0 1 $0
TEMPORARY WATER POLLUTION & EROSION CONTROL LS $76,400 1 $76,400
LANDSCAPING LS $0 1 $0
5 TRAFFIC
GUARD RAIL LF $18 - $0
CONCRETE BARRIER LF $65 - $0
SIGNAL SYSTEMS LS $600,000 1 $600,000
ILLUMINATION LS $154,000 1 $154,000
SIGNING LS $428,000 1 $428,000
CURBS LF $15 2,100 $31,500
CURB RAMPS EA $1,500 - $0
SIDEWALKS SY $25 1,000 $25,000
DRIVEWAYS SY $75 - $0
SC&DI (ITS) LS $40,000 1 $40,000
TRAFFIC CONTROL LS $194,800 1 $194,800
5a. OTHER ITEMS
SURVEYING LS $61,400 1 $61,400
SPECIAL ITEMS EST $0 1 $0
UTILITY RELOCATIONS EST $0 1 $0
6 MISCELLANEQOUS (10%) LS $416,000 1 $416,000
7 CONSTRUCTION SUBTOTAL (ITEMS 1 THRU 6) $4,567,900
8 MOBILIZATION
10.00% OF ITEM 7 EST $457,000 1 $457,000
9 SUBTOTAL (ITEMS 7 & 8) $5,024,900
10 SALES TAX
0.0% OF (% OF ITEM 9) EST $0 1 $0
11 AGREEMENTS (Utilities, WSP, etc.)
EST $0 1 $0
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PLANNING LEVEL OPINION OF COST SUMMARY
Project Description: 1-90 / SR 18 Interchange Improvements Client: Snohomish County
Corridor Section: Diverting Diamond Interchange Date: June-15
Location: Interchange Date of Cost Index: 2015
Calculated By/Entered By: BMP 27-May
Checked By: MAM 9-Jul
ESTIMATE TEMPLATE COSTS - UPDATED DECEMBER 2014
ESTIMATED
ITEM UNIT UNIT COST QTY COST
12 SUBTOTAL (ITEMS 9 THRU 11) $5,024,900
13 CONSTRUCTION
ENGINEERING (15% OF ITEM 12) EST $754,000 1 $754,000
CONTINGENCIES (30% OF ITEM 12) EST $1,508,000 1 $1,508,000
14 CONSTRUCTION TOTAL (ITEMS 12 & 13) $7,286,900
Il PRELIMINARY ENGINEERING
(15% OF ITEM 14) EST $1,094,000 1 $1,094,000
V. TOTAL ESTIMATED COST
(ITEMS |, 14 & 1) $8,390,000
V. FUTURE ESTIMATED COST
Inflation| Const. Year Cost Index Future Cost
FUTURE COST BASED ON INFLATION RATE 0.04 2015 2015 $8,390,000

The above opinion of cost is a planning level estimate only. It is based on best available information and scope at the time, not on the results of a detailed
engineering study, and is supplied as a budgeting guide only. Perteet, Inc. does not guarantee or warrant the accuracy of this planning level estimate.

AltK - DDI



